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GENERAL 
 
The  construction  of  the Manor  Expressway  Direct  Connectors  (DC)  at  US  183  continues  to 
progress. Since the last Quarterly Report in April, 2011, prime contractor Webber, LLC and their 
subcontractors  have  continued  to  advance  the  direct  connector  substructure  elements.  
Progress includes drilled shafts, footings, columns, column capitals, bent caps, and prestressed 
concrete beams.   Bridge deck formwork and reinforcing steel placement continues.   Roadway 
construction elements also continue to be a focus with excavation, embankment, mechanically 
stabilized earth retaining walls, permanent drainage, illumination and intelligent transportation 
system  conduit,  asphaltic  concrete  pavement,  traffic  control  and  erosion  control  efforts  all 
advancing  quickly  over  the  past  quarter.  Continuously  reinforced  concrete  pavement 
construction commenced and has progressed well.  

 

Setting of beams at the south to east direct connector [taken June 14, 2011] 

Manor Expressway Direct 
Connectors at US 183 
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A summary of construction activities under progress by Webber and its subcontractors through 
June 2011 includes: 

Webber 

• Constructed 55 footings to date (of 58 total)   

• Constructed 88 columns to date (of 115 total)   

• Constructed 40 column capitals  to date (of 51 total)   

• Constructed 52 bent caps (of 88 total)   

• Erected 33 spans of Concrete Beams (of 67 spans total)   

• Erected one span of steel girders (of 19 spans total) 

• Continued bridge deck forming 

• Progressed MSE (mechanically stabilized earth) retaining wall construction at the 
North to West DC approach, the East to South DC approach, and the South to East 
DC approach   

• Construction of the concrete pavement for the eastbound mainlanes and the 
eastbound exit ramp progressed into Phase 3 

McKinney Drilling Company 

• Constructed 245 bridge drilled shafts to date (of 275 total) 

Indus Construction  

• Continued fabricating reinforcing steel cages for footings, columns, column capitals, 
and bent caps.  Began installing bridge deck reinforcing steel. 

EBC Construction  

• Continued installation of the permanent drainage at mainlanes and frontage road 
pavements and at direct connector approaches 

F&W Electric 

• Continued installation of conduits for highway illumination and intelligent 
transportation systems  

Highway Technologies 

• Installed and maintained traffic control signage 

JD Ramming 

• Completed frontage road hot mix paving through Phase 3 and completed hot mix 
base paving at South to East DC, North to West DC, and East to South DC. 

Panther Creek Transportation, Inc. 

• Hauled embankment (excavated subgrade on site) 

Rice Environmental 

• Installed and maintained erosion control measures/devices 

Pictures of recent construction activities are provided in Attachment A. 
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PROJECT SCHEDULE & FINANCIAL STATUS 
 

Construction Progress 
In  regard  to percent  complete  status, based on  current  information provided with Webber’s 
Draw Request #14 for efforts through June 25, 2011, the project is at 63.0% complete based on 
actual  revenue/expenditures  to date as derived  from  the  cost  loaded  schedule;  this  figure  is 
derived by simply dividing actual cumulative expenditures to date by the total contract value.  
This compares to an anticipated completion of 84.0% based on the baseline schedule originally 
approved for the project and 56.0% based on the update schedule provided by Webber as part 
of their Draw Request #14 submittal; both of these figures are derived by dividing anticipated 
cumulative expenditures  to date  (also based on  cost‐loaded  schedules) by  the  total  contract 
value.   
 
The  graph  below  tracks  and  compares  the  anticipated  cumulative  expenditures  against  the 
actual cumulative expenditures related to the construction of the project.   
 

 
 
As of June 25, 2011, Webber has completed 63% of the work while using 57.4% of the time to 
Substantial Completion.  The monthly update schedule indicates that the project is on schedule.   
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Financial Status 

Webber  submitted  their  Draw  Request  #14  on  June  29,  2011 which  included  expenditures 
through  June  25th,  2011.    This  request was  reviewed  and  approved  by General  Engineering 
Consultant Atkins on July 5, 2011; it has been forwarded to CTRMA for processing and issuance 
of payment. 

The following summary provides the financial status of the project. 

Original Webber Contract Amount (1):   $  52,575,545.77
Authorized Changes (Change Order and/or Amendments): 
          Change Order No. 1  (1)   $  142,122.16

 Change Order No. 2      $       265,306.88 
          Change Order No. 3  (1)   $  10,000.00
          Change Order No. 4  (1)    $  84,710.32
          Change Order No. 6  (1)   $  96,000.00
          Change Order No. 8  (1)              $  182,541.99
Contractually Authorized Additional Quantity Payments:   
          Drilled Shafts (1)   

   From previous quarterly report (1)  $  312,035.30
   Amount incurred during reporting period (4/1/11‐6/30/11)  $  6,661.85

   
Current Authorized Contract Amount:    $  53,674,924.27
 
Previous Total of Webber Payments:  (1)   $  27,458,720.28
          Amount of Webber Draw Request #12 for Apr. 2011 efforts   $  2,155,090.07
          Amount of Webber Draw Request #13 for May. 2011 efforts   $  1,958,798.45
          Amount of Webber Draw Request #14 for Jun. 2011 efforts   $  2,054,474.71
Total Amount Paid To‐Date:   $  33,627,083.51
 Retainage withheld:  (2)     $  0.00
Approved Amount for work completed (through Draw #14):   $  33,627,083.51
 
Amount remaining for work to be completed:   $  20,047,840.76
Total Project Budget Expended through June 2011:  62.6%

 

Footnotes 
(1)  Information/data presented in previous Quarterly Reports. 
(2)  Retainage to be withheld only after 95% of the adjusted contract price has been paid. 

 

Summary of Change Orders This Reporting Period 

Change Order No. 2 was in the amount of $265,306.88 and was fully executed on June 9, 2011.  
This change order  incorporated a number of changes  into the construction contract.   The first 
element required the addition of a second  left turn  lane  for eastbound US 290 traffic to turn 
left onto Tuscany Way.  This second left turn lane was added to adjust for the future closure of 
the left turn lane from eastbound US 290 to Cross Park Drive.  Modifications to the traffic signal 
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at Tuscany Way, as well as assumption of maintenance of traffic signals at both Tuscany Way 
and  Springdale would  also  be  required.    The  second  element  of  this  change  order  required 
revisions  to  the  traffic control plan on  the northbound  frontage  road  to allow  for keeping at 
least one northbound US 183 exit ramp open at all times.  The last element of this change order 
required the addition of underdrain pipes in order to adjust for conditions identified in the field 
as potential for drainage problems. 

 
DBE STATUS 
 
Webber  is required and committed to meet the Disadvantaged Business Enterprise (DBE) goal 
of  11.62%  for  the  project.  The  total  DBE  amount  committed  by  Webber  to  date  is 
$6,109,278.42, which  is 11.62% of  the project  total;  this will  include work completed by DBE 
subcontractors Cadit Company, Inc. [structural steel plate], Indus Construction [steel], Panther 
Creek  Transportation,  Inc.  [trucking],  and  EBC  Construction,  LLC.  [underground  utilities  and 
riprap].   

As of June 25, 2011, Webber has submitted costs associated with DBE construction work  in 
the  amount  of  $4,671,813.71  which  equals  approximately  8.9%  to  date  of  the  current 
authorized contract value.   
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EMPLOYMENT REPORTING STATUS 
 
Given that this project utilizes funds from the American Recovery and Reinvestment Act of 2009 
(ARRA), the Mobility Authority must submit monthly reports documenting the expenditure of 
these  funds as well as  the associated  job creation.   The project created 415  jobs during  the 
reporting  month  of  June  2011.    This  number  of  jobs  created  includes  the  construction 
personnel  and  their  subcontractors,  construction management  staff  including  inspectors  and 
subconsultants, design  support  staff  and  the  general engineering  consultant  staff.   The  total 
payroll associated with the jobs and work effort to date is $5,232,537.12. 
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PUBLIC INVOLVEMENT 
 

As the progress continues on the Manor Expressway project, ongoing outreach and response to 
the public continues to take place through various methods. The following lists the outreached 
activities this quarter:  

 Hotline:  

Eight  hotline  calls  have  been  received  over  the  project’s  hotline  (512.684.3252)  this 
quarter. Callers’ inquiries were focused on information about the project itself (impacts, 
speed limits, schedule, etc).  All calls are logged as they are received.  

 Twitter: 

Nineteen updates on the project have been posted to the Manor Expressway’s Twitter 
account  (@ManorExpressway)  this  quarter  to  inform  followers  of  lane  and  ramp 
closures.  

 Website: 

All project updates have continued to be posted on the website in an effort to help keep 
the public informed on lane closures and construction activities.  

 Text Messaging: 

All updates  regarding  lane  closures and detours are  sent out via  text message with a 
reference to visit the project website for further information.  

 Emails: 

Emails continue to be sent out to the businesses and organizations along 290 East who 
prefer  to  receive  the updates via email. As updates have been posted on  the website 
and  Twitter,  they  have  continued  to  also  be  emailed  to  125  email  addresses  of 
stakeholders along the project area.  

 Visits:  

One‐on‐one visits with stakeholders continued as needed.  RUCTION ACTIVITIES 
 

UPCOMING CONSTRUCTION ACTIVITIES 
 

The following construction activities are anticipated over the next month: 

• Concrete substructure construction to continue 

• Concrete beam erection to continue 

• Grading, drainage, and paving to continue   

• MSE retaining wall construction to continue  
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• Bridge deck concrete placement to begin 

• Curved steel girder erection to begin 
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ATTACHMENT A 
 

Manor Expressway Project Direct Connectors at US 183 
Construction Activity Pictures 

January thru July 2011 
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Interchange construction looking west 
(Taken 7/12/2011) 
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Interchange construction looking east 
(Taken 7/12/2011) 
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Interchange construction looking south 
(Taken 7/12/2011) 
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Interchange construction looking north 
(Taken 7/12/2011) 
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Type IV beam setting at South to East direct connector 
 (Taken 6/14/2011) 

Type IV beam setting at South to East direct connector 
 (Taken 6/14/2011) 
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Type IV beam setting at South to East direct connector 
 (Taken 6/14/2011) 

Type IV beam setting at South to East direct connector 
 (Taken 6/14/2011) 
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Double left turn at Tuscany 
 (Taken 7/6/2011) 

Type IV beam setting at South to East direct connector 
 (Taken 6/14/2011) 
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 South to East Direct Connector Bent 14 Cap Pour 

 (Taken 7/6/2011) 

West to North direct connector 
 (Taken 7/6/2011) 
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South to East direct connector approach looking south 
 (Taken 7/6/2011) 

West to North direct connector Spans 5 & 6 
 (Taken 7/6/2011) 
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West to North direct connector looking north 
 (Taken 7/6/2011) 

South to East direct connector looking north from US 183 
median 



      

Manor Expressway Phase II Project Quarterly Progress Report  Page 1 of 17 
No. 1 | July 2011 

 
 

GENERAL 
 
The  CTRMA  issued  the Notice  to  Proceed  (NTP)  to  Central  Texas Mobility  Constructors,  LLC 
(CTMC)  on  June  29,  2011.    The  CTMC management  and  design  staff  has mobilized  into  the 
Project office, and the construction staff will mobilize into the Project field office located on the 
Project  corridor  in  the  upcoming weeks.    CTMC  began  the  design  of  the  Project,  at  risk,  in 
advance of  issuance of  the NTP.     CTMC’s design  focus  is on  the  Interim Development Work 
(that portion of the Project from the US 183 Interchange to east of the US 290 East intersection 
with Arterial A).   CTMC has  submitted  the 30% Roadway plans  for  the  Interim Development 
Work.  Additionally, CTMC has substantially developed the 30% bridge layout plans and the 30% 
culvert  layouts  for  the  Interim  Development  Work.    CTMC  anticipates  commencement  of 
construction activities by  the end of  July.   CTMC’s current construction  focus  is  initiating  the 
clearing  and  grubbing  (removal  of  trees,  brush,  stumps,  and  roots  from  the  right‐of‐way) 
activities to support the Interim Development Work. 
 

 

Mobilization of the Project field office along the existing US 290 East facility [taken July 14, 2011] 

Manor Expressway Phase II 
Project 
QUARTERLY PROGRESS REPORT
No. 1 | July 2011
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A  summary  of  Project  development  activities  under  progress  by  CTMC  through  June  2010 
includes: 

 

• Development of the Project Management Plan 

• Development of the Design Quality Management Plan 

• Development of the Health and Safety Plan 

• Development of the Environmental Management Plan 

• Development of the Project Mitigation Plan 

• Development of the Hazardous Materials Management Plan 

• Development of the Conceptual Utility Adjustment Plan 

• Development of the Construction Quality Management Plan 

• Submittal of the Interim  Milestone 30% Roadway Plans 

• Submittal of the Interim Milestone SW3P Plans 

• Development of the Interim Milestone 30% Culvert Layouts and Drainage System 

• Development of the Interim Milestone 30% Bridge Layouts 

• Mobilization of the Project field office 

 

PROJECT SCHEDULE & FINANCIAL STATUS 
 

Development Work Progress 
CTMC is currently developing their Project Schedule that will be used as a basis for determining 
the overall status of the Development Work and as a basis for CTMC’s monthly draw requests 
for completed Development Work.   Since NTP was  issued to CTMC on June 29, 2011,  it  is too 
early  to  predict  the  anticipated  completion  of  the  Interim  Development  Work  or  the 
Development Work in its entirety; however, CTMC’s ability to progress the design work for the 
Interim Development Work  in advance of  the  issuance of the NTP serves as an  indicator  that 
the Project will be substantially completed on schedule. 
 
   

Financial Status 

The graph on the following page shows the anticipated cumulative expenditures related to the 
development of the Project.  Through the Project development, actual cumulative expenditures 
and updated cumulative expenditure curves will be included in the graph. 
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DBE STATUS 
 
CTMC  is required  to meet  the Disadvantaged Business Enterprise  (DBE) goal of 12.2%  for  the 
Project, and is currently developing their Subcontracting Plan and their DBE Plan.  The General 
Engineering Consultant, Atkins, will  review  these plans upon  completion by CTMC  to ensure 
that CTMC’s DBE commitments are consistent with the DBE goals for the Project. 

A graph containing DBE commitments and payments will be provided  in future reports as this 
information is developed by CTMC. 

 

PUBLIC INVOLVEMENT 
 
Prior  to  the  commencement  of  construction  activities  on  Phase  I  of  the Manor  Expressway 
Project  (the  direct  connectors  at  the  US  183  Interchange),  a  groundbreaking  ceremony 
attended by dignitaries and various members of  the media was held.   The CTRMA and CTMC 
are committed  to a structured, systematic community outreach plan  that establishes positive 
relations with  drivers,  business  owners,  and  residents  in  the  surrounding  community while 
fostering public support for the Project. 

Outreach  and  anticipated  responses  to  the  public  will  take  place  through  various 
communication  methods.  The  following  list  summarizes  the  outreach  activities  that  have 
occurred or are expected to occur during development of the Project:  

 Maintenance of Traffic (MOT) Task Force Meetings:  

CTMC  has  already  held  an  initial MOT  task  force meeting  to  convey  the  anticipated  traffic 
control plan to area stakeholders.  CTMC will continue to coordinate with these stakeholders in 
an effort to keep them informed of the traffic control phasing as the Project is developed. 

 Direct Mail: 

Direct mail will notify stakeholders of meetings and/or to provide special Project information.  

 Hotline: 

   A Project hotline will be established  in  July so that the public can provide feedback about the 

Project and voice issues of concern. 

 Website: 

Project updates will be posted on the website (www.ManorExpressway.com) in an effort to help 
keep the public informed on lane closures and construction activities.  

 Roundtable Lunches: 

Quarterly  business  roundtable  lunches  in  area  restaurants  will  be  held  to  keep  businesses 
informed  on  new  Project  developments  and  foster  strong  relationships  with  local  business 
owners.  
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 Earthcam: 

Earthcam is a camera viewable from a webpage that allows the public to view live construction 
activity.   The Earthcam currently  located on the Phase  I Project will be strategically  located on 
the Phase II Project upon completion of the Phase I Project.  

 Visits:  

Face‐to‐face meetings and presentations will be held during the development of the Project to 

keep  stakeholders  informed of Project  related  information  including  construction  staging and 

impacts.  

 

UPCOMING PROJECT DEVELOPMENT ACTIVITIES 
 
The following Project development activities are anticipated over the next month: 

 Development of Project baseline schedule 

 Finalization of the Interim Milestone 30% roadway plans 

 Submittal of Early Release for Construction (ERFC) SW3P plans 

 Submittal of Notice of Intent (NOI) for TXR150000 construction general permit 

 Mobilization of construction staff in the Project field office 

 Clearing and grubbing for the Interim Milestone 
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ATTACHMENT A 
 

Manor Expressway Phase II Project 
Pre‐Construction Pictures 

July 2011 
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   US 290 East looking west from Gilleland Creek 
(Taken 6/7/2011) 
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US 290 East looking west from Parmer Lane 
(Taken 6/7/2011) 
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US 290 East at SH 130 Interchange looking west 
(Taken 6/7/2011) 
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US 290 East at Decker Lane Intersection looking west 
(Taken 6/7/2011) 
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US 290 East at Harris Branch Intersection looking west 
(Taken 6/7/2011) 
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US 290 East at Crofford Lane Intersection looking west 
(Taken 6/7/2011) 
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US 290 East at Giles Road Intersection looking west 
(Taken 6/7/2011) 
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US 290 East near Old Manor Road looking west 
(Taken 6/7/2011) 
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US 290 East looking west at Mokan Crossing 
(Taken 6/7/2011) 
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US 290 East at Chimney Hill Blvd looking west 
(Taken 6/7/2011) 
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 US 290 East at Tuscany Way looking west 

(Manor Expressway Direct Connectors at US 183 Project in background) 
(Taken 6/7/2011) 


