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!
MoPac!Improvement!Project!
!

!!
!
• Drilled!shaft!foundations!for!retaining!walls!and!
soundwalls!continues!and!is!approximately!50%!
complete.!

• Construction!activities!related!to!the!42”!City!
waterline!relocation!are!underway!at!the!Camp!
Mabry!and!Camp!Hubbard!(TxDOT!facility)!
locations.!!Boring!for!the!60’!casing!under!MoPac!is!
approximately!25%!complete!as!of!10/6.!

• Paving!operations!continue,!mostly!on!the!northern!
half!of!the!project.!

• The!first!phase!of!the!excavation!for!the!southbound!
undercrossing!location!is!complete,!having!reached!
the!depth!required!to!begin!construction!of!the!
structure.!

• Preparatory!work!for!shifting!of!traffic!lanes!for!the!
northbound!undercrossing!have!begun.!
!

!

New!Express!Lanes!signage!posted!at!Southbound!MoPac!
just!north!of!Parmer!Lane!(Oct.8)!

!
!
!

!
183!North!Mobility!Project!

!

.!!
!

• The!draft!environmental!document,!including!all!
technical!memoranda!and!social,!economic,!and!
environmental!impact!evaluations,!was!made!
publicly!available!on!October!12,!2015!for!review!
and!comment.!

• The!100%!schematic!design!is!pending!resolution!of!
design!exception!comments!and!signage!updates;!
review!and!approval!of!design!exception!is!being!
coordinated!with!TxDOT.!

• CAMPO!submitted!the!2035!Regional!Toll!Analysis!
(RTA)!to!FHWA!on!July!9,!2015,!marked!by!the!
completion!of!traffic!analysis!and!providing!
refinements.!

• Opportunities!for!transit!expansion!are!currently!
being!evaluated!and!coordinated!with!Capital!
Metro.!

• The!Public!Hearing!is!scheduled!for!November!12,!
2015!at!Westwood!High!School.!

• Meetings!with!stakeholder!groups!will!continue!as!
requested!prior!to!the!Public!Hearing.!

• A!technical!work!group!will!be!held!on!October!28,!
2015!to!present!the!findings!of!the!environmental!
study!and!receive!feedback!from!mobility!partners.!

!
MoPac!South!Environmental!Study!

!

!
!

• The!project!team!studied!five!Express!Lane!
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operational!configuration!concepts!developed!by!the!
Mobility!Authority!and!an!additional!operational!
configuration!put!forth!for!further!study!by!the!city!
of!Austin.!These!options!were!evaluated!for!
geometric,!environmental,!and!operational!impacts.!!

• These!concepts!and!the!results!of!the!additional!
evaluation!were!presented!at!an!Agency!Technical!
Working!Group!Meeting!and!several!stakeholder!
meetings!during!the!month!of!October.!!A!virtual!
Open!House!was!launched!on!October!21!and!a!
public!Open!House!is!planned!for!November!10!at!
the!Palmer!Auditorium.!

• UT’s!Center!for!Traffic!Research!(CTR)!substantially!
completed!their!study!of!the!downtown!street!
system!for!2020!(opening!year).!The!Center!
evaluated!how!the!downtown!street!system!would!
operate!if!Express!Lanes!on!MoPac!South!were!not!
constructed!in!order!to!draw!comparisons!to!how!
the!downtown!network!would!operate!if!one`lane!
and!two`lane!Express!Lanes!operational!
configurations!(with!and!without!direct!connections!
to!downtown)!were!constructed!on!MoPac!South.!!

• A!video!was!created!to!showcase!the!results!of!the!
CTR,!which!will!be!used!along!with!an!executive!
summary!to!inform!stakeholders!in!October!and!at!
the!November!Open!House!and!virtual!Open!House.!
!
MoPac!Intersections!Environmental!Study!
.!

• A!Public!Hearing!was!held!on!July!30,!2015!at!Bowie!
High!School.!!More!than!120!people!attended!and!
more!than!300!official!comments!were!received!
during!the!official!comment!period.!

• A!Sound!Wall!workshop!was!held!on!September!3!
for!homeowners!that!would!be!adjacent!to!
proposed!sound!walls.!!These!adjacent!homeowners!
were!provided!ballots,!which!allowed!them!to!vote!
on!whether!or!not!a!wall!should!be!built!near!their!
home.!!The!Wildflower!Center!and!City!of!Austin!
Parks!Department!were!also!given!opportunity!to!
vote!on!walls!adjacent!to!their!property.!!!

• Responses!to!official!comments!were!developed!
and!the!EA!resubmitted!to!TxDOT.!!An!
environmental!decision!is!expected!later!this!year.!
Once!the!project!is!environmentally!cleared,!TxDOT!
will!assume!responsibility!for!final!design!and!
construction.!
!

SH!45SW!Environmental!Study!
!

• !

!
!
• The!Mobility!Authority’s!design!team!submitted!

90%!design!plans!in!October.!The!Mobility!
Authority!and!TxDOT!are!concurrently!reviewing!
the!documents.!

• The!design!team!included!refinements!which!would!
reduce!environmental!impacts!and!improve!safety.!
These!design!refinements!required!a!reevaluation!
of!the!environmental!impacts!in!the!area!of!the!
changes.!!The!areas!of!reevaluation!were!
presented!to!the!public!in!a!virtual!Open!House!and!
at!two!community!meetings.!Official!comments!
were!received!from!August!14!`!August!21.!!The!
reevaluation!documents!are!currently!at!TxDOT!
ENV!for!review!and!determination.!

• The!Mobility!Authority,!TxDOT,!and!the!design!
team!continue!to!regularly!meet!with!BSEACD,!City!
of!Austin,!and!Travis!County!to!provide!status!
update!and!receive!input!on!the!design!approach.!
There!have!been!fourteen!coordination!or!working!
meetings!to!date.!!

• The!development!of!construction!plans!is!
anticipated!to!be!complete!by!the!end!of!the!year.!
Letting!for!construction!is!expected!early!next!year.!

!
183!South!!
!

!!!!!!!!!!!!!!!!!!!!!!!!!!!! !
!
• Colorado!River!Constructors!(Fluor!/!Balfour!
Beatty),!our!design/build!contractor!for!the!183!
South!Project,!received!NTP!1!on!September!10!
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which!allows!design!to!commence.!Construction!is!
anticipated!to!launch!in!early!2016.!

• Design!activities!have!begun!and!preliminary!
design!submittals!are!expected!in!November.!!!

• Staff!is!working!to!contract!the!successful!firms!
who!won!the!construction!inspection,!survey,!and!
materials!testing!procurements!in!late!September.!

• Project!programming!activities!continue!as!the!
team!works!to!finalize!project`funding!agreements!
with!TxDOT!and!FHWA!in!anticipation!of!finalizing!
these!agreements!in!time!for!the!issuance!of!NTP2.!!

• The!team!recently!submitted!the!Project!
Management!Plan!and!the!Initial!Finance!Plan!for!
approval!by!FHWA!(TxDOT!has!already!approved).!

• Financing!activities!continue!as!we!develop!
updates!for!the!TIFIA!Program,!finalize!the!
Engineers!Report!and!the!Preliminary!Official!
Statement!and!continue!coordination!with!TxDOT!
regarding!the!Toll!Equity!and!SIB!loans.!!

• ROW!Acquisition!continues!in!efforts!to!meet!the!
commitments!outlined!in!the!D/B!Contract.!
!

!
!
Kellam!Rd.!Phase!I!Project!
!
• Replacement!of!plantings!in!the!ponds!and!dead!
trees!is!ongoing.!

• Signal!construction!began!in!September!and!should!
be!complete!early!November.!

!

290!Toll!East!(Manor!Expressway)!Phase!II!Project!!
!

!
• CTMC!is!finalizing!the!non`conflict!utility!relocations!
required!by!the!project!to!obtain!Final!Acceptance.!

• CTMC!is!submitting!final!documentation!to!achieve!
Final!Acceptance.!

• Dispute!Resolution!Board!proceedings!have!been!
scheduled!for!January!and!February!to!resolve!
outstanding!issues!raised!by!CTMC.!
!

290!Toll!(Manor!Expressway)!Interim!Intersection!
Project!!
• The!290!East!Toll/SH!130!Operational!Interim!
Improvements!will!be!let!in!late!fall!and!open!to!
traffic!in!late!spring!2015.!Construction!Plans!are!
nearing!completion!and!we!anticipate!letting!the!job!
in!mid`November.!!

• Ultimately,!when!funding!is!identified,!the!Mobility!
Authority!anticipates!constructing!a!direct!connector!
that!facilitates!a!free!flowing!connection!from!SH!130!
southbound!to!US!290E!westbound.!We!anticipate!
procuring!a!final!designer!in!late!2015.!
!
Oak!Hill!Parkway!Project!
!

!
!
• Efforts!with!TxDOT!and!the!City!of!Austin!continue!
for!potential!off`site!water!detention!facilities.!

• The!design!level!schematics!for!both!concepts!
moving!forward!into!the!alternatives!analysis!phase!
are!continuing!to!be!refined!as!the!engineering!
aspects!are!reviewed;!the!west!end!transition!was!
re`designed!based!upon!public!comment!at!the!
workshop!held!September!9.!!

• Significant!outreach!to!stakeholders!has!been!
ongoing!this!fall.!The!team!continues!to!contact!and!
meet!with!stakeholders!with!concerns!regarding!
right`of`way!acquisition!and!other!project`related!
issues.!Multiple!meetings!have!been!held!with!
OHAN!leadership,!including!recently!on!October!19.!!

• The!team!is!planning!for!the!sixth!Open!House!to!
occur!Oct.!29!at!Covington!Middle!School!from!4:30!
p.m.!to!7!p.m.!The!Open!House!will!include:!An!
updated!look!at!the!design!of!Alternatives!A!and!C,!
including!artistic!renderings!of!key!intersections;!the!
draft!matrix!for!this!third!phase!of!evaluation;!an!
update!on!designs!and!ideas!for!Context!Sensitive!
Solutions!including!bicycle!/!pedestrian!
improvements!and!intersection!aesthetics;!and!
information!provided!at!the!recent!Water!Quality!
Workshop!including!off`site!water!detention.!

!
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!SH!71!Toll!Lanes!
!

!
• Coordination!meetings!between!McCarthy!and!the!
Toll!Integrator!continue.!

• Atkins!and!Schneider!Electric!continue!to!review!
design!submittals!and!attend!comment!resolution!
meetings!as!necessary.!

• McCarthy!continues!to!progress!design!activities!
from!60%!to!Final!Design.!!

• Earthwork!activities!at!the!SH!130!interchange!
continue.!

• SH!71!bridge!work!over!SH!130!has!begun;!
substructure!complete!and!anticipating!deck!pours!
to!begin!in!mid`September!

• Work!on!walls!near!Presidential!has!begun!
• McCarthy!continues!substructure!work!on!the!
Onion!Creek!and!SH!130!bridges.!

• Utility!adjustments!are!progressing!on!all!utilities!
currently!with!the!exception!of!Texas!Gas!

!
SystemQwide!Performance!Based!Maintenance!
Contract!
!
• The!Mobility!Authority!announced!the!results!of!this!
procurement!at!the!September!30!Board!Meeting.!!
The!Mobility!Authority!recommended!award!to!Roy!
Jorgensen!Associates,!Inc.!!This!recommendation!
was!approved.!!!
!


